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Point Person Project Name Results or Deliverables Updates/IssuesStatus 
Date

No. Due Last Updated

All Hands Meeting All Hands Meeting An email was sent to the staff on 10/10 that gave the date (11/12) and location (CNN 
center).  Feedback is now needed from the directors on what they will be presenting at the 
meeting.  Boxes were added to the 9th and 10th floor hallways asking employees to 
submit questions.  Questions have been reviewed.  Directors will be asked to 
review/comment on AHM materials.

11/12/20021 Moore, Lois Green 11/4/2002

Continuity of 
Operations Audit - 

OIG

Complete Audit Kick off meeting is scheduled for July 18th.  The department has a lead on this audit.  ED 
has scheduled a meeting for November 15, 2002.

2 Haldane, Mary Green 11/12/2002

Control Phase for IT 
Investment 

Management Process

FSA business cases updated to 
reflect current status.

The Strategic Planning team is determining FSA's critical actions and funding priorities. 
Once this has been accomplished, the select phase will be revisited and business cases 
updated, or created if necessary. FSA/CIO is working closely with ED/CIO to keep them 
informed of FSA's evolving processes and priorities. Existing business cases (Exhibit 
300s) that were submitted in September are currently being updated to address OMB's 
comments. Both ED/CIO and OMB have been alerted to FSA's comprehensive review of 
funding priorities.

11/15/023 Allison, Steve Green 11/12/2002

Database Quality 
Certification

50% of Databases in the 
certification process

FFSA has met the requirement by placing DLOS, DLCS, DMCS, and NSLDS in the 
process.  IT Management provided the logical and physical models, collected under the 
prior Consistent Data efforts, to ED/CIO.  The "next steps" plan is being developed. 9/19: 
Hill & Feely met with Lair, Fletcher & Graham...crafted a plan to use relevant 
information from present contractors' surveillance, and to create large extracts from 
production dB's for testing by Lair's software when such was needed.  10/28: Database 
Accreditation and Certification completed individual briefings with the system DBA's 
and received general agreement from group.  5C clearence paperwork submitted 10/2. 
Paperwork for access to the systems is pending.  Working to get project plan and 
outstanding items from ED/CIO.

9/30/024 Hill, Denise Green 11/12/2002

EA Vision briefing to 
key Department 

personnel

1.  Communication on EA 
Vision to key departmental 
personnel  2.  Enchnaced 
awareness of the EA project  
3.  Buy-in for the next steps

IMWG Briefings are being scheduled11/15/025 Hill, Denise
Feely, Harry

Green 11/12/2002

eLoans Initiative Presented recommended 
approach for scoping eLoans 
initiative to partner agency 
senior leadership and OMB 
(including OMB 300 Business 
Case) on September 30, 2002.

ED’s CIO submitted the OMB 300 eLoans Joint Business Case to OMB on October 31, 
2002. The PMC E-Gov Subcommittee meeting is scheduled for November 7, with eLoans 
as an agenda item. The partner agency Deputy Secretaries will discuss the funding 
strategy/resource needs required to move eLoans forward in FY03 and FY04.

6 Coleman, Charlie
Pemberton, Tina

Green 11/12/2002
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Enterprise ITR 
Initiative: Creating 
customer solutions

Customer solution program Presented a Customer Planning status update at the CIO Strategic Meeting. The CIO 
Leadership group recommended a status update be given to the FSA senior leaders 
through an interactive presentation.  This should include an endorsement by Deb Wiley 
and a show of support from the three business units targeted in the implementation plan 
to be completed by 12/15/02.  Initial customer planning meeting was held with Human 
Resources (Calvin Thomas) on 9/27.  Thomas asked that his ITR (Kuriatnikova) check 
back with him in 3-4 weeks after FSA had set priorities for FY03 and allocated funding. 
(no change)

12/15/20027 Kuriatnikova, Carole Green 11/12/2002

Executive Conference 
Room

Completed conference room Received a proposal from Criticom.  AV Washington delivered requirements document.  
Met with Steve Finch on April 10th.  A conference with AV Washington occurred on 
Monday, 4/24.  AV Washington sent an updated requirements.  A meeting with Finch 
was held on 5/17.  AV Washington brought in a Drapery Company.  We received a 
proposal on June 28th.  Met with Candy on July 3rd to review capability of room.  
Receive updated proposal on July 15th.  Wrote SOO.  7/25 Harry will talk with Rosco to 
define approach for contractor.  August 12, 2002: Acquisitions Department sent an SOO 
and RFP to three bidders asking for bids within seven days.  Decision and award to be 
made immediately after.  Proposals have been evaluated and documented.  FSA has 
completed their portion of the funding request.  9/12  Final approval is needed from Glen 
Perry.  9/28 AV Washington was awarded contract. 10/11 AV Washington was asked to 
put the work on hold until a final decision is recieved from COO.  10/18  Feely will 
discuss the implications with Shaw to determine the next steps.

11/30/20028 Roland, Marguerite
Feely, Harry

Green 10/21/2002

GAO - Homeland 
Security Information 
Technology Funding

7/15 An entrance conference was held on 7/18.  August 12, 2002: 10/11 No additional 
activity

9 Feely, Harry Green 10/21/2002

GAO Entrance 
Conference on 

Middleware

GAO to determine GAO follow-up meeting was held on 8/13/02; "informal feedback" from GAO was that 
the meeting went very well and they were pleased by our answers. GAO requested a 
followup meeting to address few aditional questions, mostly COD related.  GAO is 
interested in IV&V comments of EAI work.  'Another GAO follow-up meeting was held 
on 11/4/02.   EAI team provided all the information GAO requested.  Exit meeting is 
tentatively scheduled for the week of November 18th, 2002.

Ongoing10 Reddy, Ganesh Green 11/12/2002

GISRA Reports to 
OMB

Quarterly POA&M Report FSA has reviewed and commented on Departmental quarterly report to OMB.  Next 
report to be submitted by December 31, 2002.  FSA providing requested cost information 
to OCIO, as requested by Deputy.

10/31/200211 Boots, Andrew Green 11/12/2002

GPAS Closeout All final GPAS items are 
completed and closed out.

Progress reviews are complete for Business Services, E-CAD and Innovations1/31/0312 Seifert, Carol
Coleman, Charlie

Fillinich, Mike
Reddy, Ganesh

Red 11/12/2002

OIG Audit - Phase 
Two - Clinger Cohen 

Capital Planning 
Investment

Audit Report This audit has been postponed by the IG's office due to competing priorities. ED/CIO has 
requested that the IG provide an updated timeline & schedule.

12/31/0213 Allison, Steve Green 11/12/2002

Specialized training 
for IT Security 

personnel

Completed training for all FSA 
personnel identified.

List of courses provided to all FSA "security" personnel on 8/20.  Each must take two 
courses from list (on web, free).  On track to complete by 12/31/02. First report received 
from OCIO.  Staff reconciling and following up with FSA non-completers. (No Change)

12/31/200214 Boots, Andrew Green 11/12/2002
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Strategic Planning 
with One/Ed

Revised work plan from ED 
CIO

This item should be renamed to Strategic Planning with One/ED and assigned a new 
owner.  The review of the alignment of business processes under the One/Ed project will 
influence the ED/CIO - FSA/CIO direction.

6/1/200315 Feely, Harry Green 11/4/2002

Video 
Teleconferencing / 
Distance Learning

Distant learning for FSA A joint conference identified the priorities, chain-of-command, service levels, etc. of the 
platform installed at the department.  A synopsis is being formulated for delivery to the 
General Manager of the Schools Channel and the Director of FSA U. Awaiting comments 
on synopsis/presentation from ED OCIO before finalizing.   (no change)

FY 03-04 
(tba)

16 Wadsworth, Pam Green 11/12/2002

VTC Conference 
Rooms

Completed conference rooms GSA approved the Quality Work Group’s Proposal and started the modifications for the 
VTC rooms in UCP. The FSA Admin. Sent a message out to notify all, that these rooms 
are off-limit between 9/17 – 9/30, 2002. FSA-CIO and ED-CIO are scheduling the 
equipment installation in these rooms. The schedule calls for completion of all VTC by 
the last week of October.

10/31/200217 Shehata, Baha
Feely, Harry

Green 10/21/2002

XACTA 
implementation

C&A packages for all FSA 
systems

Implementation team (FSA/OCIO) meeting.  Looking for way to host at VDC.  System 
must be certified and accredited before it is used.  Department/EDNET Tech Review 
Board scheduled for 11/14.

12/31/0218 Boots, Andrew
Wilson, Keith

Green 11/12/2002

Red Significant impact to project schedule

Minor schedule slippage / manageable issues
Green
Yellow

On Schedule
Key
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Balanced Scorecard CIO Balanced Scorecard Draft Balanced Scorecard (BSC) presented to Steve Hawald on 8//02 Offiste held 
9/10/02.  BSC finalized 9/23/02.  Datasheets, and accompanying data for Phase I items, 
due 10/15/02 have been received from all data owners except Mike Fillinich and 
Ganesh Reddy as of 11/7. Meetings with data owners are in progress to discuss the data 
provided to develop the text for the quarterly report.  The report is scheduled for the end 
of November.  BSC will be presented to staff at the All Hands Meeting 11/12/02, 
followed by discussion at Directors's staff meetings to obtain feedback.  All feedback is 
due by 11/20.

1 Haldane, Mary Green 11/12/2002

CFC for FSA Reaching CIO goal for CFC Employees are continuing to submit pledge cards.  The Keyworker that submits the 
most contributions the week of 11/4 will receive a gift.  Also, those that turn in a pledge 
card between 10/28/02 - 11/8/02, will receive a thank you gift from CFC.  A meeting 
will be held 11/7/02 for the keyworkers to plan fundraisers for the CFC campaign.  
CFC contributions will be collected until December 1st.

12/31/022 Thompson, Coretta
Williams, Stephanie

Green 11/12/2002

Enterprise 
Architecture with ED

Approved framework The Enterprise Architecture Vision was presented to the Information Management 
Working Group on September 11th.  10/7/02 - the second draft of the vision is being 
given to IMWG and FSA Directors on Wednesday 10/9/02 (possibly) or on Wednesday 
10/23/02 (certain) depending on BA&H productivity. We are scheduling individual 
reviews with IMWG members to be completed by end of Nov.  prior to distribution.

9/30/20033 Hill, Denise Green 11/12/2002

FSA and CIO 
Alignment and 
Strategic Plan

CIO Strategies and Action Plan Continue FSA strategies planning sessions until FSA plans are final, then align CIO 
strategies, action plans and budgetwith FSA. 10/11 Meetings are on track as scheduled.  
Next meeting is 10/21/02 and thus far CIO has been ahead of the curb all the way.

10/30/20024 Hawald, Steve
Feely, Harry

Green 10/23/2002

FSANet CIO Pages 
Update

CIO content on FSANet Need Steve Hawald's decision on outdated content that is recommended for deletion.  
IT Management needs to determine content owner for the Technology Handbook (in its 
entirety, not just individual sections).  The Tech Handbook consists of over 3000 
pages.  Met with Fillinich to discuss options for improving content deployment on the 
extranet.  He will discuss with Steve Hawald while ITR and ROH work with ITA team 
to determine technical feasibility of simultaneous deployment.  No movement on this, 
but for the past two weeks the extranet was not updated for several days due to Will 
Handley's inability to access the VDC. Evaluated Mod Partner deliverables and gave 
Steve Allison a list of the missing ones. Worked on a proposal to convert the Tech 
Handbook to HTML.

Ongoing5 Kuriatnikova, Carole
Merchant, Denise

Green 11/12/2002

GAO - PBO Audit Completed Audit FSA and contractor personnel working on NIST, CIP, and Inventory worksheets for 
Team by July 22 for submission to ED July 29.  Submitted July 29.

6 Feely, Harry Green 10/21/2002

Gartner's 
Audit/Scoreboard on 

CSC Virtual Data 
Center Contract

Gap Analysis of CSC 
scorecard and recommendation

The plan is ready for review with CIO Mark Snead, and Accenture Need to schedule 
time on the Monday PM meeting. No change in status. Working to get on Steve's 
calendar.  Meeting is scheduled for Friday 10/11/02. Review completed , followup up 
Gartner to schedule a presentation Target the week of Nov 4.

9/12/027 Jarmusik, Richard Green 10/21/2002
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Hire Personnel Fill Critical Vacancies All requests must be approved by Terri Shaw.  Outstanding certs have been cancelled.Pending8 Burton, Joy Green 11/12/2002

Lobby Monitor Lobby Monitor is running with 
improved processes

The low tech approach to the lobby monitor using Power Point is in operation.  
Activities this week included ongoing maintenance in timing of slides, the removal of 
outdated material, and adding new-approved slides.  The award of the contract on 8/01 
to ROH will establish an automated approach.  9/5 ROH plans to deliver the software 
by 9/9.  Test plans have been created.  We want to implement the software by 9/30/02.  
The line for Cable TV is now available.  9/13 The software was recieved.  There are 
some installation concerns that ROH plans to solve on 9/16.  9/29 The implementation 
plan for the Lobby Monitor needs to be re-evaluated based on the MOnitor's instability 
for over a week.  The problem seems to be resolved, however, no additional testing witll 
be performed until the monitor in production is stable.  10/18 The memory to support 
the monitor will be installed on Monday, 10/21.  Testing of the software has begun.  
10/24  Testing of the second version of the software has begun, the software seems 
adequate.  11/7 The memory for the monitor was installed by WAVECREST and ROH 
on 11/7.  The ability to backup the drive is now available.

11/15/20029 Roland, Marguerite
Wadsworth, Pam

Green 11/14/2002

Quick Place Tool Enterprise Collaboration Tool 
Requirements

Schools Channel requested that we not conduct any work on collecting requirements or 
interviewing other stakeholders until after the EAC conferences are over. They don't 
want to rush the process and implement another stovepipe solution. They also want 
Terri Shaw to weigh in on our priorities for the year and make sure there is funding and 
support for moving forward. Will continue to collect research on products (e.g. Siebel 
Teams and E-Project). Met with Connie Baker and Richard Shapiro from Siebel and 
discussed preliminary business needs. They intend to help gather requirements from our 
various stakeholders to prepare a tailored presentation and demo.  This action item is no 
longer valid. See sandy's comments below..

11/12/200210 England, Sandy Green 11/12/2002

Testing / Quality 
Assurance / CM 
briefing for COO

Final drafts were delivered to Steve Hawald afternoon of 09/26/02 for review and edit.  
Charlie Coleman recirculated the draft document to Harry Feely, FSA CIO Directors, 
Accenture, and CSC on 10/22/02. I will be reviewed by Steve this week.  Second 
version of this presentation is under development by the Release Management Team.  
Tentatively scheduled for review with Steve 0n 11/13/02.

10/31/200211 Reddy, Ganesh
Rockis, Mike

Green 11/12/2002

Red Significant impact to project schedule

Minor schedule slippage / manageable issues
Green
Yellow

On Schedule
Key
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Point Person Project Name Results or Deliverables Updates/IssuesStatus 
Date

No. Due Last updated

Clinger Cohen Audit 
/ Survey of Enterprise 

Architecture

Completed Clinger Cohen 
Audit

Entrance meeting - October 24, 2001.  On December 31, 2001 the IG sent back 
questions.  Consolidated responses were sent back on January 28, 2002 and February 5, 
2002.  More architecture documents on January 30, 2002 and held a follow up meeting 
on March 4, 2002 to focus on Enterprise Architecture.  7/15 Exit conference was held - 
FSA rated mostly 4 on a scale of 1-5.  We are currently reviewing the document with the 
Department and expect to send comments back to the IG by Aug 31.  The joint response 
was sent on August 28. ED and FSA entered the CAP plan into the system on 10/16. 
Future status is subject to funding availability.

1 Hill, Denise Green 11/12/2002

CSC/VDC Service 
Review

Corrective Action Plan CSC presented the VDC Get Well Plan for corrective action status on schedule 9/19. Of 
the 310 tasks identified on 4/1/2002, 307 have been satisfactorily addressed. Two of the 
remaining 3 tasks will be completed 9/30 and the last task by 10/31. Since 4/1/2002, 
CSC has been able to stay on top of action items created by RCA's. There are 17 current 
tasks. 1 task is in late status awaiting completion by another vendor - Sprint.

10/31/20022 Fillinich, Mike Green 10/21/2002

GAO Personally 
Identifiable 

Information Audit

Completed Personally 
Identifiable Information Audit

Met with OIG concerning FAFSA - 2/19.  GAO held working group meetings with 
FAFSA 4/4 and 4/5.  7/23 Draft Department to Congress was sent.  Response was 
provided.

3 Feely, Harry Green 10/21/2002

OIG - 'Review of 
Accenture Contact 

Audit Report The OIG conducted an Exit Conference to discuss the findings related to its review of the 
Accenture contract. The exit conference was held on Tuesday, September 17, 2002. The 
3 main points that will be addressed in a forthcoming draft report deal with: performance 
measures in task orders, ensuring that an annual market analysis is performed on the 
Accenture contract, and reviewing the CDS SIS baseline costs.  Waiting for GAO draft. 
10/11 the DRAFT report was received.  Carol Seifert and Janet worked together to 
provide a consolidated response.

4 Feely, Harry
Seifert, Carol

Green 10/21/2002

VDC/CIO 
Management 

Meetings

Customer Input Begun scheduling October VDC Budget meetings with GMs. Conducted final meeting 
with Jim Lynch on FMS upcoming changes and budget issues.

10/31/20025 Wilson, Keith
Fillinich, Mike
Snead, Mark

Jarmusik, Richard

Green 10/21/2002

Red Significant impact to project schedule

Minor schedule slippage / manageable issues
Green
Yellow

On Schedule
Key
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